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CORREIPONDENCE

Mr. Paul T. Day

Hanford Project Manager
U.S. Environmental Protection Agency
Region 10

Hanford Project Office

712 Swift Blvd., Suite 5, B5-01
Richland, WA 99352

Mr. Timothy L. Nord

Hanford Project Manager
Washington Department of Ecology
Mail Stop PV-11

Olympia, Washington 98504

Dear Messrs., Day and Nord:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER CHANGE FORM M-10-90-2,
"SINGLE-SHELL TANK CORE SAMPLING MILESTONE DELAY DUE TO SAFETY ISSUE"

The attached Change Form documents the impact to the Hanford Federal Facility

Agreement and Consent Order milestone M-10-04 to obtain four core sampies from
two single-shell tanks by December 31, 1990, due to the safety issue which has
resulted in the suspension of all core sampling operations at the Hanford tank
farms. :

A readiness review will be conducted to thoroughly address and resolve the
safety issue before core sampling is resumed. The revised date for milestone
M-10-C4 is May 24, 1991.

No impact is anticipated to the subsequent core sampling milestones.

If you have any questions regarding this change request, please call me on
(509) 376-6798.

Sincerely,

\
//.4 -l

- Steven H. Wisness
ﬂgnford Project Manager

Attachment:
Change Package M-10-90-2

ce: TNTW MRS Wi, ’
R. D. Wojtasek, WHC
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